

以實驗驗證專案凍結機制對交期績效之影響研究

彭政宏, 陳獻清, 蔡志弘, 李榮貴

通識教育中心

通識教育委員會

hcchen@chu.edu.tw

摘要

Improving project due-date performance must be able to quickly see any improvement, and by freezing the project we can achieve fast and effective way to improve project due-date performance. This study simulated practice project management situation by project management experimental game. Through the critical chain project management (CCPM) way of Dr. Goldratt proposed verifying the impact between the mechanism of freezing the project and project due-date performance. This study verified this mechanism can be quickly and effectively to improve project due-date performance.

關鍵字：Freezing project, Project due-date performance, Critical chain project management